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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/07/02

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/27/02

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 04/15/02

Caroline 6/28/2002 12/28/2002 NCAS Request within 6 month window

Clarke 4/14/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Frederick 11/22/1999 3/14/2002 NCAS
TDOA / 
AOA Phase I live 03/14/02

Fredericksburg 3/29/2002 NCAS
TDOA / 
AOA

Trunks are installed and tested.  
County's trunks still not installed, no 
due date given

King and Queen
TDOA / 
AOA County has not requested Phase I

King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month.  
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Lancaster 11/5/2001
TDOA / 
AOA

CW trunks ordered.  County's trunks 
are still not installed per LEC

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 02/21/02

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

County has signed agreement, trunks 
are in, County needs CPE upgrade, 
due mid March. 5/23 County waiting on 
LEC to approve contracts. 6/18 County 
still waiting on LEC to upgrade CPE, 
Testing scheduled for October 1, 2002

Madison 9/5/2002 NCAS
TDOA / 
AOA Within 6 month window

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet. 

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered, Working with LEC 
to load MSAG records

Spotsylvania 11/22/1999 7/2/2002 NCAS
TDOA / 
AOA Phase I live 7/2/02
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Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 1st Qtr, 2003
TDOA / 
AOA Phase I Live 8/14/02

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement.

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

Trunks in and county's trunks in, 
County testing through L.Robert 
Kimball & Associates.

Winchester 11/22/1999 3/14/2002 6/22/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/14/02
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Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 Phase I live 04/10/02
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